



Flint Hills / Fort Riley JLUS Updated Schedule

Project Initiation	November 2016
Public Participation	November 2016 – June 2017
Existing & Historical Conditions Mapping	November 2016 – May 2017
Existing Compatibility Analysis	January 2017 – May 2017
Future Compatibility Analysis	January 2017 – May 2017
Recommendations	April 2017 – June 2017
Implementation Plan & Action Steps	June 2017 – September 2017
Draft and Final JLUS	June 2017 – September 2017